

Underground Station Construction

September 2016 - December 2019

Following tunnel boring completion, excavation and structural build-out is proceeding at each underground station along the central section.

Work includes station box excavation, concrete structure, platform construction, and rough-in for systems to follow (power, signaling, communications, fare gates).

Station construction is sequenced across multiple sites concurrently to keep the overall program on the critical path.