

Progress Report — Truck Logistics Scheduling

Delivery routes for aggregate and asphalt trucks have been finalized and communicated to all drivers. The staging area is prepared and truck queue signage has been installed.