

Progress Report — Revenue Service Launch Prep

Final operational readiness activities are underway ahead of public revenue service launch. Staff training, signage verification, and systems checks are being completed at stations along the line.