

Substantial Completion & TTC Handover

January 2025 - June 2025

Substantial completion is being declared section by section as integration and revenue-service testing wraps up across the alignment.

Progressive handover from Metrolinx / Crosslinx Transit Solutions (CTS) to the TTC for operations and maintenance training is underway.

This phase directly precedes final launch preparation ahead of public revenue service.